



PROJECT MANAGEMENT ESSENTIALS



Project Management Essentials – 2 days

Objectives / Learning Outcomes	<ol style="list-style-type: none"> 1. Participants would be able to understand the 10 knowledge areas of PMBOK Methodology and Project life Cycle, from Project Initiation to Project Closure 2. Participants would be able to understand the importance of planning a project. 3. Participants would be able to appreciate the processes involved in the four mandatory processes of Project Management, namely Time Management, Scope Management, Cost Management and Quality Management. 4. Participants would be able to appreciate the processes involved in the five supporting processes of Project Management, namely Integration Management, Risk Management, Communication Management, Resource Management and Procurement Management.
Training Methods	<p>We shall use the Fun-based, Adult experiential training concept while conducting this training. In an adult experiential learning environment, the method must convey the content, keeping the focus, generate interest and excitement throughout the training, allow learning success, by using participants own problems faced in their projects, apply learning on the job and to help participants solve real-world problems rather than a theory and educationist concept of teaching.</p> <p>We provide varieties during the training, which includes quizzes, rewards, critics, group discussions, and variety of mind-stimulating games relevant to the subject being taught. This allows the participants to “experience” the subject, rather than just viewing the powerpoint presentation slides. In addition, participants will be able to relate their learning to their respective work at the end of each subject taught.</p>
Duration	TWO (2) days
Class Hours	9am to 5.00pm Breaks: 10:30am & 3:30pm (15 mins each) Lunch: 12:30pm to 1:30 pm
Training Facilitator	Nehru Nagappan / Manimohan
Target Participants	<ul style="list-style-type: none"> • Project Managers • Project Executives • Project Team members • Senior Managers Project Mgmt Office / Head of Dept

Project Management Essentials – 2 days

Day	Description
Day 1 Session 1 9 am	General Introduction Games: Ice-Breaking Game Participants participate in ice-breaking game that allows them to ‘open-up’ about themselves – more than just names and designations. A good project management is achieved when team members are comfortable with each other, and appreciates each other’s strengths and weaknesses. The ice-breaking game facilitates teamwork among participants, and helps in fostering more openness and idea sharing between team members throughout the training.
9am – 10am	Introduction to Project Management <ul style="list-style-type: none"> Definition of Projects Definition of Project Management The importance of Project Management The Role of Project Manager in managing project success The TEN (10) PMBOK Knowledge Areas The Overall 49 Project Processes The FIVE (5) Project Life Cycle
Henceforth, further elaboration of each of the TEN (10) Knowledge Area of Project Management (in brief) for awareness.	
10.00am – 10.30am	Commencing a Project <ul style="list-style-type: none"> Identifying Project Stakeholders Develop Project Charter Conducting Kick Off Meeting
11.30am – 12.30pm	Managing Project Scope / Requirements <ul style="list-style-type: none"> Techniques to collect Requirements Creating Work Breakdown Structure Techniques to validate scope
2.00pm – 3.00pm	Developing Project Schedule <ul style="list-style-type: none"> Plan Schedule Management 10 easy steps to develop an effective Project Schedule

Project Management Essentials – 2 days

3.00pm – 4.00pm	Project Budget / Costing <ul style="list-style-type: none"> Various techniques to estimate project costs Project Budgeting techniques
4.00pm – 5.00pm	Quality Management <ul style="list-style-type: none"> Various techniques to perform quality control Various techniques to perform quality assurances
Day 2 9.00am – 10.30am	Project Resource Management <ul style="list-style-type: none"> Team Hiring Motivating and Inspiring Project Team towards results Tools for measuring performances Managing resource calendars Managing resource constraints
11.00am – 11.30am	Communication Management <ul style="list-style-type: none"> Effective Communication Management with stakeholders Controlling project communication
11.30am – 12.30pm	Risk Management <ul style="list-style-type: none"> Identifying risks Qualitative risk (defining probability and impact) Quantitative Risks (Defining Estimated Monetary Value) Defining risk priority Defining Risk responses Defining accountability Techniques in capturing risks Communicating Risk Register to stakeholders
2.00pm – 3.30pm	Stakeholder Management <ul style="list-style-type: none"> Engaging Stakeholders in Project decisions Monitoring Stakeholder support and engagement 3 components of Stakeholder Analysis Purpose of Stakeholder Analysis Developing the stakeholder Analysis Stakeholder Analysis as a RESTRICTED document Responding to the stakeholder responses and attitude



Project Management Essentials – 2 days

3.30pm – 4.30pm	Integration Management <ul style="list-style-type: none">• Developing Project Management Plan• Directing and Managing the overall Project work• Managing project repository and project knowledge• Performing Integrated Change Control• Techniques to effectively Closing Project
4:30pm – 5.00pm	Training Conclusion <ul style="list-style-type: none">• Gifts for the winning team• Group photo• Training Evaluation / Feedback



MTI TRAINING

CONTINUOUS CONTRACTOR DEVELOPMENT (CCD)

CIDB CCD
COURSE

20 POINTS

ONLINE COURSE

20 CCD

COURSE TITLE:
PROJECT MANAGEMENT ESSENTIALS

DATE:
25 – 26 AUGUST 2021

RM 250/PAX

TIME:
9.00 AM – 5.00 PM

CLICK BELOW FOR MORE INFO:

Register Now



[TRAINER'S PROFILE](#)

[COURSE OUTLINE](#)



info@mtitraining.com.my



www.mtitraining.com.my



@mtibina



+6011-1004 9429

CONTACT PERSON: MR. TAJUDDIN IHSAN